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Summary of Funding Information 

 

Summary of Funding Information 

 

Template Name BY2020 

 

Is this investment a consolidated business case? No 

 

Consolidated Business Case Parent Investment(s)  

 

Investment Name BFS - Budget Formulation System 

 

Investment Revision Number 33 

 

Point of Contact Chin, Derek 

 

Revision Comment  

 

Full UPI/UII Code 020-000010070 00-00-02-16-02-00 

 

Office of Investment OCFO 

 

Current EPA Investment Type Medium 

 

OMB Short Description Budget Formulation System (BFS) formerly titled New 
Budget Formulation System (NBFS) will be EPA's future 
budgeting system . Budget Automation System (formerly 
titled Budget Formulation System) is EPA's current 
budgeting system. Development began in 2014. 

 

Briefly describe the investment's purpose, goals, and current or anticipated benefits (quantitative and/or qualitative). 
Include the investment's specific contribution to mission delivery or agency management support functions and identify 
key customers, stakeholders, and other beneficiaries. 

OCFO is replacing the BAS system with the Budget Formulation System with development having begun in 2014. The 
purpose of the Budget Formulation System will be to provide an integrated budgeting and performance management 
system for the entire agency, with the goal of supporting the development of congressional justifications, OMB 
submissions, operating plans, and other important budget functions the offices of the agency require. The project is also of 
interest to other federal agencies and we will work with them to review requirements to potentially develop a service 
provider version. The primary beneficiaries include, the agency, OMB, and Congress, and other federal agencies if 
successful in building partnerships. 
 
Development of new software began in 2014. Benefits of the application include its accessibility through a web application 
and a user friendly flexible structure. Currently, EPA uses an infrastructure/platform-as-a-service cloud environment. The 
system is designed to provide the option of being used by other agencies. O&M costs incurred beginning in 2016. 

 

 

Based on the Agency IRM Strategic Plan, describe how the investment contributes to the agency target EA and its 
description in the Enterprise Roadmap. Include a description of how the investment includes or will achieve programmatic 
or technical innovation. 

BFS will contribute to the agency target EA by providing funding data on other EA investments. By providing this funding 
data, the EPA will be able to appropriately evaluate the costs of all systems while still trying to achieve its strategic goals. 
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This is best represented in CPIC submissions. CPIC submissions will pull data from BFS to report on each of the agency's 
system costs in order to fulfill Enterprise Roadmap objectives.  
 
The agency's budget formulation processes are used by all the investments to inform the agency's EA Program to support 
the Target architecture and enterprise Roadmap. 
 
BFS will use cloud computing as a technical innovation. As a cloud enabled application, the EPA will be able to store its 
data offsite on a third party's server. This will reduce the agency's cost of purchasing and maintaining its own server. Also, 
BFS will no longer have a client-server relationship, but will be introduced as a web enabled application, allowing access to 
headquarter, regional, and teleworking employees.  In addition, the EPA will be able to develop BFS in conjunction with 
other agencies in order to share costs. BFS is envisioned as a shared service across the federal government. 

 

 

Investment Summary/Description 

BAS will continue to operate in its current state in FY 2015, while also continuing development that starts in FY 2014 on 
the new BFS system. BAS will be transitioning from its old legacy status to an improved system.  
 
The current BAS system has been in production since 1997 and will be retired for the new BFS system in 2017. The BFS 
system is being developed in a module phased approach. Until all BFS modules are completed in 2017, BAS will maintain 

minimum funding to operate. 
 
The new BFS system will provide an integrated budgeting and performance management system for the entire agency for 
congressional justifications, OMB, operating plan, and other miscellaneous functions. 

 

In which year did or will this investment begin? (Specify 
year - e.g., 2013)? 

2014 

 

In which year will this investment reach the end of its 
estimated useful life? (specify year - e.g., 2021) 

2030 

 
BY 2017 Internal Summary of Funding Estimates Table (include non-pay and pay dollars) 

 
Funding Type 2015 (PY) 2016 (CY) 2017 (BY) 

Planning 0 0 0 
DME (Excluding Planning) 1265 1215 0 
O&M 434 500 1250 

 

 

Additional Questions 

 

Functional/Business Sponsor Email bloom.david@epa.gov 

 

Functional/Business Sponsor Name David Bloom 

 

Functional/Business Sponsor Phone Number 2025641151 

 

Functional/Business Sponsor Phone Number Extension  

 

Functional/Business Sponsor Title Deputy CFO 
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Integrated Program Team (IPT) Contact Information 

 

OMB ID IPT Member Role Title Name Phone Number Extension Email Include In OMB 

Dashboard 

 IT PM  Chin, Derek J 2025641895  chin.derek@epa.gov Omit Synchronization 

 Business Process 

Owner  Terris, Carol 2025640533  terris.carol@epa.gov Omit Synchronization 

 Contract Specialist  Herzfeld, Jackye 2025644599  herzfeld.jackye@epa.gov Omit Synchronization 

 IT Specialist  Herzfeld, Jackye 2025644599  herzfeld.jackye@epa.gov Omit Synchronization 

 Security Specialist  Kim, Eric 2025646203  kim.eric@epa.gov Omit Synchronization 



BY 2017 EPA 200: BFS - Budget Formulation System (Revision 33) 

Friday, March 29, 2019 - 2:17 PM 

Page 4 

 

 

Primary Strategic Goal Multiiple-Goal IT Iinvestments 

 

Primary BRM Mapping (FEA BRM v3.1) 101-Budget Formulation 

 

Secondary BRM Mapping #1 (FEA BRM v3.1) 104-Strategic Planning 

 

Secondary BRM Mapping #2 (FEA BRM v3.1)  

 

Secondary BRM Mapping #3 (FEA BRM v3.1)  

 

Secondary BRM Mapping #4 (FEA BRM v3.1)  

 

The list of BRM mappings can be obtained from the following url: http://www.whitehouse.gov/omb/e-gov/fea 

 

Did you conduct an alternatives analysis for this investment? Yes 

 

If yes, describe the results of the alternatives analysis. 

Two rounds of alternative analysis were performed. One under the auspices of OMB's Budget Line of Business activity, 
which looks at systems across the federal government. The other was a more tailored EPA-specific analysis. 

 
Other existing government and private sector systems were looked at as options by the EPA, but no other systems met 
EPA's requirements other than the current BAS or the new Budget Formulation System. Development of Budget 
Formulation System is a preferred option. Alternatives described, below.  

 

 

If no analysis is planned, please briefly explain why:  

 

List and describe three alternatives identified for this investment (may include Status Quo). 

1. Status Quo - Will require using Citrix to maintain usability when the EPA transitions to Windows 7. However, there are 
other issues associated with the software, and replacement is preferred over using existing oracle versions that have 
ongoing software problems. In addition, there are functionality enhancements the EPA needs that will provide significant 
efficiencies in staff time, and also enable offices to eliminate local systems. In addition, the current system is written to 
interact with Lotus Notes database which is currently being migrated to the Microsoft suite of tools. The status quo is 
becoming less of a viable option due to supporting applications and inherent outdated technologies. 
 
2. Rewrite and update - As described above, enhancements in functionality have been identified by the EPA that will save 
significant staff time, and provide an enterprise solution that replaces a number of locally maintained smaller systems.  
Other agencies have indicated interest in using a system with the functions in EPA's BAS / BFS if configured to their 
budget structures. The Budget Formulation System is being offered as a Shared Service to other agencies while utilizing 
the cloud hosting model, creating savings for the federal government overall and meeting the recent guidance from OMB. 
To meet that goal, BFS has been established as a new Working Capital Fund service to other agencies.  

 
3. Modify existing government systems - The review looked at systems in place across a number of other agencies. These 
systems were generally rudimentary and would prove more expensive to modify them than to proceed with the Budget 
Formulation System development.  

 

 

What is the impact of NOT funding this investment? 

The budgetary information of the agency cannot be formulated without the BFS investment. Thus, the agency and external 
stakeholders cannot make the appropriate budget decisions without this investment.  
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Not replacing the legacy system will mean the agency continues to use outdated technology with increasing costs of 
maintenance, and forgoes the advantages and efficiencies expected from new functionality that is planned.  In addition, 
the agency and the wider federal government would lose the potential benefit of providing a federal shared service in this 
area. 
 
As noted before, this CPIC provides a transition from the agency's old legacy status to an improved system. The current 
BAS system has been in production since 1997 and will be retired for the BFS system in 2017. 

 

 

Does the investment have a Risk Management Plan? Yes 

 

What is the date of the risk management plan? 6/30/2014 

 
Infrastructure-as-a-Service (IaaS) Costs Table 

 
Cloud Model PY CY BY 

Public Cloud 0 0 0 
Private Cloud 0 0 0 
Community Cloud 65 65 65 
Hybrid Cloud 0 0 0 

 

 
Platform-as-a-Service (PaaS) Costs Table 

 
Cloud Model PY CY BY 

Public Cloud 0 0 0 
Private Cloud 0 0 0 
Community Cloud 0 0 0 
Hybrid Cloud 0 0 0 

 

 
Software-as-a-Service (SaaS) Costs Table 

 
Cloud Model PY CY BY 

Public Cloud 0 0 0 
Private Cloud 0 0 0 
Community Cloud 0 0 0 
Hybrid Cloud 0 0 0 

 

 

 

Project Execution Data 

 

Projects Table 
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Projects Table 
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the 
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Reaso
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 00001

0070A 
Budget 

Formul

ation 

Syste

m 

(BFS) - 
Requir

ements 

Gatheri

ng 

Collect 

requiremen

ts for the 

new Budget 

Formulation 

System and 
start 

reaching 

out to other 

Agencies 

who would 

like to get 
involved 

03/01

/2014 
07/31

/2014 
275 Iterativ

e 
Jack

ye 

Her

zfel

d 

No 

certifi

cation

, but 

with 4 

or 
more 

years 

PM 

experi

ence 

(withi
n the 

last 

five 

years) 

20256

44599  herzfeld.jack

ye@epa.gov 
Yes   N/A    Omit 

Synchro

nization 

 00001

0070B 
Budget 

Formul
ation 

Syste

m - 

Phase 

1 

Design, 

develop, 
and test the 

Core 

component

s of the 

system 

08/01

/2014 
07/31

/2015 
1895 Iterativ

e 
Jack

ye 
Her

zfel

d 

No 

certifi
cation

, but 

with 4 

or 

more 

years 
PM 

experi

ence 

(withi

n the 

last 
five 

years) 

20256

44599  herzfeld.jack

ye@epa.gov 
Yes   N/A    Omit 

Synchro
nization 

 00001

0070C 
Budget 

Formul

ation 

Syste

m - 
Phase 

2 

Design, 

develop, 

and test 

additional 

EPA 
required 

functionaliti

08/01

/2015 
01/30

/2016 
772 Iterativ

e 
Jack

ye 

Her

zfel

d 

No 

certifi

cation

, but 

with 4 
or 

more 

20256

44599  herzfeld.jack

ye@epa.gov 
Yes   N/A    Omit 

Synchro

nization 
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Includ

e In 

OMB 

Dashb
oard 

es years 

PM 

experi

ence 

(withi

n the 
last 

five 

years) 

 00001

0070D 
Budget 

Formul

ation 

Syste
m - 

Phase 

3 

Design, 

develop, 

and test 

additional 
EPA 

required 

functionaliti

es 

02/01

/2016 
06/30

/2016 
772 Iterativ

e 
Jack

ye 

Her

zfel
d 

(reti

red) 

No 

certifi

cation

, but 
with 4 

or 

more 

years 

PM 

experi
ence 

(withi

n the 

last 

five 

years) 

20256

44599  herzfeld.jack

ye@epa.gov 
Yes   N/A    Omit 

Synchro

nization 

 00001
0070E 

Budget 
Formul

ation 

Syste

m - 

Phase 

4 

Design, 
develop, 

and test 

additional 

EPA 

required 

functionaliti
es 

07/01
/2016 

12/31
/2016 

780 Iterativ
e 

Jack
ye 

Her

zfel

d 

(reti

red) 

No 
certifi

cation

, but 

with 4 

or 

more 
years 

PM 

experi

ence 

(withi

n the 
last 

five 

years) 

20256
44599  herzfeld.jack

ye@epa.gov 
Yes   N/A    Omit 

Synchro

nization 

 00001 Budget Design, 01/01 06/30 392 Iterativ Jack No 20256  herzfeld.jack Yes  06/13/ N/A    Omit 



BY 2017 EPA 200: BFS - Budget Formulation System (Revision 33) 

Friday, March 29, 2019 - 2:17 PM 

Page 8 

O

M

B 

I
D 

Proje

ct ID 
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0070F Formul

ation 

Syste

m - 

Phase 

5: Doc 
Prep / 

Perfor

mance 

Module

s 

develop, 

and test 

additional 

EPA 

required 

functionaliti
es 

/2017 /2017 e ye 

Her

zfel

d 

(reti

red) 

certifi

cation

, but 

with 4 

or 

more 
years 

PM 

experi

ence 

(withi

n the 
last 

five 

years) 

44599 ye@epa.gov 2017 Synchro

nization 

 00001

0070G 
Budget 

Formul

ation 

Syste
m - 

Phase 

6: Doc 

Prep / 

Perfor

mance 
/ 

Securit

y Build 

Out &  

Scenari

o 
Buildin

g 

Design, 

develop, 

and test 

additional 
EPA 

required 

functionaliti

es 

07/01

/2017 
12/31

/2017 
321 Iterativ

e 
Jack

ye 

Her

zfel
d 

(reti

red) 

No 

certifi

cation

, but 
with 4 

or 

more 

years 

PM 

experi
ence 

(withi

n the 

last 

five 

years) 

20256

44599  herzfeld.jack

ye@epa.gov 
Yes  12/28/

2017 
N/A    Omit 

Synchro

nization 

 00001

0070H 
Budget 

Formul

ation 

Syste

m - 
Phase 

7: 

Securit

y Build 

Design, 

develop, 

and test 

additional 

EPA 
required 

functionaliti

es 

01/01

/2018 
06/30

/2018 
250 Iterativ

e 
Jack

ye 

Her

zfel

d 
(reti

red) 

No 

certifi

cation

, but 

with 4 
or 

more 

years 

PM 

20256

44599  herzfeld.jack

ye@epa.gov 
Yes  05/04/

2018 
N/A    Omit 

Synchro

nization 
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oard 

Out &  

Scenari

o 

Buildin

g/ 

Core 
Functio

nalities 

/ 

Perfor

mance 

Progra
m 
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Approp

riation 

Linking 
/ 

Mappin

g 

Perfor

mance 

PGs & 
PIs  

experi

ence 

(withi

n the 

last 

five 
years) 

 00001

0070I 
Budget 

Formul

ation 

Syste

m - 

Phase 
8: 

Core 

Functio

nalities 

Phase 

2 / 
Perfor

mance 

Bidding 

History 

/ 

Design, 

develop, 

and test 

additional 

EPA 

required 
functionaliti

es 

07/01

/2018 
09/30

/2018 
125 Iterativ

e 
Edw

ard 

Cott

rill 

No 

certifi

cation

, but 

with 4 

or 
more 

years 

PM 

experi

ence 

(withi
n the 

last 

five 

years) 

20256

45002  cottrill.edwa

rd@epa.gov 
Yes  07/27/

2018 
N/A    Omit 

Synchro

nization 
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Dashb
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Origina

l 
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 00001
0070J 

Budget 
Formul

ation 

Syste

m 

Trainin

g and 
Prelimi

nary 

Data 

Entry 

To get 
users 

accustomed 

to the 

system, 

while 

allowing 
them to 

enter data 

alongside 

BAS. 

10/01
/2015 

11/30
/2017 

30 Not 
Primari

ly a 

Softwa

re 

Develo

pment 
Project 

Jack
ye 

Her

zfel

d 

(reti

red) 

No 
certifi

cation

, but 

with 4 

or 

more 
years 

PM 

experi

ence 

(withi

n the 
last 

five 

years) 

20256
44599  herzfeld.jack

ye@epa.gov 
N/A   N/A    Omit 

Synchro

nization 

 00001

0070K 
Origina

l 

Requir

ements 
Phase 

2 / 

Syste

m 

Interfa

ce / 
Budget 

Executi

on / 

Flexibl

e 

Structu
re / 

Crossw

alks / 

Bulk 

Design, 

develop, 

and test 

additional 
EPA 

functionaliti

es original 

requiremen

ts. We will 

also finalize 
work 

related to 

areas 

where 

execution 

data is 
needed/pro

vided since 

the hosting 

analysis/ne

10/01

/2018 
03/30

/2019 
36 Iterativ

e 
Edw

ard 

Cott

rill 

No 

certifi

cation

, but 
with 4 

or 

more 

years 

PM 

experi
ence 

(withi

n the 

last 

five 

years) 

20256

45002  cottrill.edwa

rd@epa.gov 
Yes   N/A    Omit 

Synchro

nization 
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the 
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Includ

e In 

OMB 

Dashb
oard 

Data 

Operati

ons / 

Data 

Migrati

on 

xt steps will 

impact 

those tasks 

(reprogram

ming, 

flexible 
structure 

and 

crosswalks, 

as well as 

some data 

manageme
nt items 

such as 

bulk data 

operations 

and 

migration 
of data 

from BAS). 

For 

performanc

e there will 

be work 
related to 

Performanc

e 

dashboard, 

and there is 

some 
additional 

work 

needed on 

audit trails 

and utility 

forms. 
These are 

all part of 

original 

requiremen

ts set. 

 00001 Origina Design, 04/01 09/30 36 Iterativ Edw No 20256  cottrill.edwa Yes   N/A    Omit 
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Exte

nsio
n 

PM Email 

Rele

ase 

Eve

ry 6 
Mon

ths? 

Com

men

t 

When 

was 

the 
last 

date 

that a 

revise

d 

produ
ct 

was 

deplo

yed 

to 

produ
ction? 

Fun
ded 

by 

TMF 

or 

IT 

WC
F 

Fun

din

g 

Com

merci

al 

Soluti

on(s) 
Adopt

ion 

Com

merci

al 

Soluti

on(s) 
Reaso

ning 

Com

merci

al 

Soluti
on(s) 

Costs 

Includ

e In 

OMB 

Dashb
oard 

0070L l 

Requir

ements 

Phase 

3 / 

Syste
m 

Interfa

ce / 

Budget 

Executi

on / 
Flexibl

e 

Structu

re / 

Crossw

alks / 
Bulk 

Data 

Operati

ons / 

Data 

Migrati
on 

develop, 

and test 

additional 

EPA 

functionaliti

es original 
requiremen

ts. We will 

also finalize 

work 

related to 

areas 
where 

execution 

data is 

needed/pro

vided since 

the hosting 
analysis/ne

xt steps will 

impact 

those tasks 

(reprogram

ming, 
flexible 

structure 

and 

crosswalks, 

as well as 

some data 
manageme

nt items 

such as 

bulk data 

operations 

and 
migration 

of data 

from BAS). 

For 

performanc

e there will 
be work 

/2019 /2019 e ard 

Cott

rill 

certifi

cation

, but 

with 4 

or 

more 
years 

PM 

experi

ence 

(withi

n the 
last 

five 

years) 

45002 rd@epa.gov Synchro

nization 
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O

M

B 

I
D 

Proje

ct ID 

Projec

t 

Name 

Objectives

/Expected 

Outcomes 

Proje

ct 

Start 
Date 

Proje

ct 

Comp

letion 
Date 

Proj

ect 

Life

cycl
e 

Cost 

SDLC 

Metho

dolog
y 

PM 

Na

me 

PM 

Level 

of 

Exper
ience 

PM 

Phon

e 

PM 

Exte

nsio
n 

PM Email 

Rele

ase 

Eve

ry 6 
Mon

ths? 

Com

men

t 

When 

was 

the 
last 

date 

that a 

revise

d 

produ
ct 

was 

deplo

yed 

to 

produ
ction? 

Fun
ded 

by 

TMF 

or 

IT 

WC
F 

Fun

din

g 

Com

merci

al 

Soluti

on(s) 
Adopt

ion 

Com

merci

al 

Soluti

on(s) 
Reaso

ning 

Com

merci

al 

Soluti
on(s) 

Costs 

Includ

e In 

OMB 

Dashb
oard 

related to 

Performanc

e 

dashboard, 

and there is 

some 
additional 

work 

needed on 

audit trails 

and utility 

forms. 
These are 

all part of 

original 

requiremen

ts set. 
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Project Activities 
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Master Cost & Schedule: Comparison of Actual Work Completed and 
Actual Costs to Current Approved Baseline 

 

 

This table represents milestones at Work Breakdown Structure level 1 

* Costs in thousands 

 

 

Activit

y 

Numbe

r 

Is 

Complet

e 

Project

** 

Activit

y 

Name*

* 

Activity 

Description

** 

Structur

e ID** 

OM

B 

ID*

* 

Current Baseline 
Includ

e In 

ITDB 

  

Total Cost Start Date Completion Date   
Planned

** 
Projecte

d 
Actu

al 
Planned

** 
Projecte

d 
Actu

al 
Planned

** 
Projecte

d 
Actu

al 
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Project and Operational Risks 
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Project and Operational Risks 

 

OMB 

ID Risk Type Project Risk Name Risk Category Risk 

Probability 
Risk 

Impact Mitigation Plan 
Is This 

Risk 

Closed? 

Include in IT 

Dashboard 

 Operational 
Risk  Relationship with 

other financial 

systems 

Dependencies and 
Interoperability between 

this investment and 

others 

Low Low Maintain and ensure working 
relationship between BFS and other 

financial systems 

No Omit 
Synchronization 

 Operational 

Risk  Security Risks Security Low Low The Information Security Officer 

maintains internal controls, security 

updates, and system security plan 

No Omit 

Synchronization 

 Operational 

Risk  Server down time Technology Low Low In case the server goes down, the 

backup test server will be used, followed 
by the server in RTP, followed by 

physically going to Keylogic Systems in 

Columbia, Maryland.  

No Omit 

Synchronization 

 Operational 

Risk  Sensitive budget 

data 
Data/Info Low Medium Ensure proper controls are in place and 

the correct security measures are taken. 
No Omit 

Synchronization 

 Project Risk Budget Formulation 

System (BFS) - 

Requirements 
Gathering 

Scheduled 

Development 

Delays Due to 
Funding 

Schedule Low Low Maintain the current BAS system for 

agency operations 
No Omit 

Synchronization 

 Project Risk Budget Formulation 

System (BFS) - 

Requirements 

Gathering 

Unexpected 

Personnel Changes 
Project resources Low High Replace with personnel who have 

experience in the development stage of 

SDLC. 

No Omit 

Synchronization 

 Project Risk Budget Formulation 

System (BFS) - 

Requirements 
Gathering 

Hosting Acquisition 

Issues 
Technology Medium High Use Citrix temporarily, or find another 

cloud provider. 
No Omit 

Synchronization 
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Operational Performance Data 

 

Operational Performance Metrics 

 

Provide results specific metrics which are appropriate to the mission of the investment and its business owner or Customer.  
Generally these metrics should be provided by the investment's business owner and will reflect performance in the broader 
business activities and not IT-specific functions.  The best results specific metrics will support the business case justification 
and could be the foundation of a quantitative approach to defining benefits in a cost-benefit analysis.  Unlike in private 
industry where identified benefits accrue to the organization, government benefits may accrue to the public.  Therefore, 
results-specific metrics may demonstrate the value realized external to the Federal Government.  The table must include a 
minimum of two results-specific metrics, one of which should reflect customer results. 

 

Each metric description should help the user understand what is being measured. In this field, describe the units used, any 
calculation algorithm used, and the definition or limits of the population or "universe" measured. 

 

The unit of measure should be characterized (e.g. number, percentage, dollar value etc) for each metric.  Each metric listed 
in the table must also indicate how often actual measurements will be reported (monthly, quarterly or semi-annually), as 
well as baseline, targets and actual results.  The "Actual for PY" should be final actual measurement from the previous year 
or the average actual results from the previous year.  Describe whether a successful actual measurement would be "over 
the target" or be "under the target" in "Measurement Condition."  "Comment" field is required for performance metrics 
where target not expected to be met. All data will be displayed on the IT Dashboard. 
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Operational Performance 

 

OMB 
ID 

Metric 
ID 

Metric 
Name 

Metric 
Description 

Unit of 
Measure 

Performance 

Measurement 
Category 

Mapping 

Agency 
Baseline 

Capability 

Target 
for 

2018 

Target 
for 

2019 
Measurement 

Condition 
Reporting 
Frequency 

 Agency 

Strategic 

Objective 
or 

Priority 

Goal  

Is the 
Metric 

Retired? 

Include In 
OMB 

Dashboard 

 A Financial 

Actuals 

Reporting 

Financial actuals 

reporting (e.g. 

SNC) completed 

accurately and on 
time each quarter 

Quarterly 

Reports 
Customer 

Satisfaction 

(Results) 

   Over target Quarterly  No Omit 

Synchronization 

 C External 

Budget 

Submissions 

External budget 

submissions (OMB) 

are created and 

submitted on 

schedule. 

Submissions Strategic and 

Business 

Results 

   Over target Annual  No Omit 

Synchronization 

 D Final End of 

Month Actual 
Results 

Compile the final 

end of month 
actual results in 

BAS.  

Data Type Customer 

Satisfaction 
(Results) 

   Over target Monthly  No Omit 

Synchronization 

 B Availability of 

Cloud 
The availability of 

the Microsoft 

Azure cloud will 

need to be 

available at all 
times in order for 

BFS to operational.  

Percent Customer 

Satisfaction 

(Results) 

   Over target Annual  No Omit 

Synchronization 

 E Cloud Costs The Microsoft 

Azure cloud is 

relatively 

inexpensive, while 
offering exclusive 

government 

services. 

Dollars Financial 

Performance    Under target Annual  No Omit 

Synchronization 
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As actual results are measured at the appropriate frequency, report them using the following table. Also use this table when 
applicable to provide any historical actual results for a new metric (optional).  When adding a new metric, include historical 

actual result information as available. 
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Operational Performance Actual Results Table 

 

OMB ID Performance Metric Actual Result Date of Actual Result Comment Include on IT 

Dashboard 

 Financial Actuals Reporting N/A 5/18/2015 BFS is not operating, therefore no actual results are 

available at this time. 
Omit Synchronization 

 External Budget 
Submissions 

N/A 5/18/2015 BFS is not operating, therefore no actual results are 
available at this time. 

Omit Synchronization 

 Final End of Month Actual 

Results 
N/A 5/18/2015 BFS is not operating, therefore no actual results are 

available at this time. 
Omit Synchronization 

 Availability of Cloud N/A 5/18/2015 BFS is not operating, therefore no actual results are 

available at this time. 
Omit Synchronization 

 Cloud Costs 65000 5/18/2015  Omit Synchronization 
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EPA 200 Compliance  

 

EPA 200 Compliance Comments 

 

EPA 200 Compliance Comments  Kimberly Dubbs sent compliance on 4/25/2016 

 


